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Item of Interest
New Building Project Office
02 December 1983

STATUS OF THE NEW BUILDING

The past year of project activity has seen the completion of
Schematic and Preliminary Design, with the National Capital
Planning Commission approval of the Preliminary Design; the
signing of an agreement with the Virginia Department of Highways
and Transportation to design and construct needed highway

~improvements; and the formation of a citizens committee for
advice on road improvements.

The Agency 1984 Budget Program contains money for
construction and support costs generated by the New Building.
The General Services Administration (GSA) will manage the
construction for us and has agreed to process the construction
contracts within 90 days from receipt of the Construction
Documents from the architectura]-engineering firm. This means
that a request for proposals to bid on construction for Phase 1
of the Project should be released circa 15 January 1984, and
actual ground breaking for construction should begin in April or
May. The total construction time should be three years, and we
expect to move into the new building in August 1987. However,
before the major construction starts in the spring, GSA must
accomplish certain site work to relocate utility lines.

This activity begins with the GSA Northside Utility Project
contract with E. J. Murray Construction Company. This project
has been reported elsewhere, and most employees are aware of its
impact. However, there is another segment of utility work which
is just now being firmed up and scheduled. This work will be
done by the local utility companies prior to the start of the
main construction project in the West Parking Lot. 1In order to
accomplish the work, various trenches will have to be dug with a
resultant loss of scarce parking spaces. This is especially
burdensome at this time as the Office of Security has instituted
a new initiative to gain more contro] of visitors and onsite
contractors, A1l of this points.to a very challenging period for
parking management on the Headquarters compound. 2
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